
 
 

ABSTRAK 

 

Dalam mengevaluasi pekerjaan alat berat pada proyek pembangunan Jalan 

Relokasi Pada Proyek Bendungan Lau Simeme Paket II dibutuhkan ketepatan 

untuk memilih alat – alat berat yang mempengaruhi produktivitas suatu 

perkerjaan. Berdasarkan data yang telah dihitung diketahui kapasitas Excavator 

pada galian adalah 520 m³/hari, jumlah volume pekerjaan pada galian tanah 

adalah sebesar 323,2 m³, waktu yang diperlukan untuk pekerjaan galian tanah 

adalah 1 hari, biaya yang dibutuhkan dalam pelaksanaan pekerjaan galian tanah 

adalah Rp.9.180.000,-. Dan kapasitas Bulldozer pada pemadatan tanah adalah 

sebesar 1253,60 m³/hari, jumlah volume pekerjaan pada galian tanah adalah 

sebesar 481,56 m³, waktu yang diperlukan untuk pekerjaan pemadatan tanah 

adalah setengah hari, biaya yang dibutuhkan pelaksanaan pekerjaan galian tanah 

adalah Rp.9.580.000,-. Berdasarkan data yang telah dihitung diketahui kapasitas 

Excavator pada galian adalah 520 m³/hari, jumlah volume pekerjaan pada galian 

tanah adalah sebesar 3716,8 m³, waktu yang diperlukan untuk pekerjaan galian 

tanah adalah 7 hari, biaya yang dibutuhkan dalam pelaksanaan pekerjaan galian 

tanah adalah Rp.40.260.000,-. Dan kapasitas Bulldozer pada pemadatan tanah 

adalah 1253,60 m³/hari, jumlah volume pekerjaan pada galian tanah adalah 

sebesar 5538,03 m³, waktu yang diperlukan untuk pekerjaan pemadatan tanah 

adalah 4 hari, biaya yang dibutuhkan pelaksanaan pekerjaan galian tanah adalah 

Rp.26.320.000,-. Dari data di lapangan dengan data hasil perhitungan didapatkan 

perbedaan produktivitas dikarenakan kondisi alat berat yang kurang baik. 
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ABSTRACT 

 

In assessing worked by weighty hardware on the Relocation Road development 

project at the Lau Simeme Dam Part II Project, exactness is expected to pick 

substantial gear that influences the usefulness of a work. In view of the 

determined data, it is realized that the Excavator’s ability in uncovering is 520 

m³/day, the absolute volume of soil exhuming work is 323.2 m³, the time needed 

for soil exhuming work is 1 day, the expense needed in doing soil exhuming is 

Rp.9.180.000,-. What's more, the limit of the Bulldozerin soil compaction is 

1253.60 m³/day, the all out volume of work in soil exhuming is 481.56 m³, the 

time needed for soil compaction work is a large portion of a day, the expense 

needed for the execution of the soil exhumingwork is Rp.9.580.000,-. In view of 

the determined data, it is realized that the Excavatorlimit in soil exhuming is 520 

m³/day, the all out volume of work in soil exhuming is 3716.8 m³, the time needed 

for soil exhuming work is 7 days, the expense needed in doing soil exhuming is 

Rp.40.260,000,-. Also, the limit of the Bulldozer in soil compaction is 1253.60 

m³/day, the all out volume of work in soil exhuming  is 5538.03 m³, the time 

needed for soil compaction work is 4 days, the expense needed for the execution 

of soil exhuming work is Rp.26,320.000,-. From the data in the field with the 

determined data, it is tracked down that the distinction in efficiency is because of 

the ominous state of the weighty hardware. 
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